

Alberni Valley Regional Airport (CBS8) Notice of Airport Restriction Project Updates

September 23, 2016

The Alberni Clayoquot Regional District is nearing completion of the **Alberni Valley Regional Airport (CBS8) Runway Expansion project**.

The Runway Expansion project began on April 25, 2016 and is on schedule to be substantially completed by October 31, 2016, weather pending.

Tentatively, November 1st, 2016, limited operations may commence on the Runway.

Following the runway surface upgrade, work will begin on the installation of the new LED Runway Landing Light system.

Runway length will be restricted during the AVRA LED Runway Lighting project

During the LED Runway Lighting project, airport operations will be **restricted to the North West end of Runway 12**. The runway surface will be reduced to approximately 2300' in length during the first phase of the Runway Lighting project.

Apron I, Taxiway B and C will remain open for fuel and public access throughout the project.

Operators will encounter NOTAM restrictions to portions of Runway 12-30 while the Runway Lighting project is in progress.

The 1.1-million-dollar runway lighting project was made possible through a grant from the British Columbia Air Access Program (BCAAP) and approved borrowing from the AVRA service area.

If you require further information on the project or timelines, please feel free to contact me via cell at 250-726-5336.

Mark Fortune
Airport Superintendent
Alberni Clayoquot Regional District
250 725 3751